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IN THE MATTER OF 
the Utilities Commission Act, R.S.B.C. 1996, Chapter 473 

 
and 

 
An Application by FortisBC Inc.  

for a Certificate of Public Convenience and Necessity 
for the Advanced Metering Infrastructure Project 
Intervener Request for Suspension of Proceeding 

 
 

BEFORE: L.F. Kelsey, Commissioner 
 D.M. Morton, Commissioner December 20, 2012 
 N.E. MacMurchy, Commissioner  
 
 

O R D E R 

WHEREAS: 
 
A. On July 26, 2012, FortisBC Inc. (FortisBC) applied to the BC Utilities Commission (Commission), pursuant to 

sections 45, 46, and 56 of the Utilities Commission Act (Act), for approval of the Advanced Metering 
Infrastructure (AMI) Project (Project); 

 
B. On August 2, 2012 by Commission Order G-105-12, the Commission established a Preliminary Regulatory 

Timetable for the public hearing of the FortisBC AMI Project (Proceeding); 
 
C. On October 30, 2012, Mr. Andy Shadrack submitted a letter on behalf of Area D in the Regional District 

Central Kootenay (RDCK) (Exhibit C13-4), a registered Intervener in this Proceeding (the RDCK letter).  The 
RDCK letter requested that the Proceeding be suspended until such time that FortisBC has provided the 
Commission with the ability to consider a comprehensive wired smart meter option.  On the same date, 
Mr. Michael Jessen submitted a letter on behalf of the Nelson-Creston Green Party Constituency Association 
(Nelson-Creston) (Exhibit C18-3), a registered Intervener in this Proceeding (the Nelson-Creston letter).  The 
Nelson-Creston letter requested that the Proceeding should be suspended until FortisBC submits a business 
case to the Commission for installing hard-wired (or wired-in) smart meters for comparison with its current 
wireless proposal; 

 
D. On November 9, 2012 by Commission Order G-169-12, the Commission established a Written process to 

hear submissions from other Interveners and FortisBC on the request for suspension, concluding with reply 
submissions by the applicants (RDCK and Nelson-Creston) on December 7, 2012; 
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E. On November 23, 2012 by Commission Order G-177-12, following a Procedural Conference in Kelowna, BC, 
the Commission established an Amended Regulatory Timetable including a combination of a Written and an 
Oral hearing; 

 
F. The Commission Panel has considered the request for suspension submissions and determines that a 

suspension of the Proceeding is not necessary.  
 
 
NOW THEREFORE as set out in the Reasons for Decision with guidance to the participants attached as Appendix 
A to this Order, the Commission orders that the request for suspension of the Proceeding is denied and confirms 
the Amended Regulatory Timetable as established by Commission Order G-177-12.  
 
 
DATED at the City of Vancouver, in the Province of British Columbia, this         20th       day of December 2012. 
 
 BY ORDER 
 

Original signed by: 
 
 D.M. Morton 
 Commissioner 
Attachment 
 



 
APPENDIX A  

to Order G-198-12 
Page 1 of 6 

 
 

FBC-AMI Project – Intervener Request for Suspension of Proceeding  

FortisBC Inc. 
Application for a Certificate of Public Convenience and Necessity 

for the Advanced Metering Infrastructure Project 
Intervener Request for Suspension of Proceeding 

 
REASONS FOR DECISION 

 

EXECUTIVE SUMMARY 

 
The FortisBC Inc. Advanced Metering Infrastructure Project (AMI Project Application) is the subject of a public 

hearing process (Proceeding) currently before the British Columbia Utilities Commission (Commission).  This 

decision deals with a motion by Interveners in the Proceeding by Mr. Andy Shadrack, on behalf of Area D in the 

Regional District Central Kootenay, and Mr. Michael Jessen, on behalf of the Nelson-Creston Green Party 

Constituency Association, to suspend the Proceeding pending FortisBC Inc. (FortisBC) filing a comprehensive 

wired smart meter alternative to the proposed wireless technology.   

 

This motion raises a controversial issue that is of significant concern to some Intervener groups.  The question of 

public interest, in the context of broad and potentially controversial issues of public health, security, consumer 

choice and costs and benefits, is brought forward as a central issue by Interveners in this motion.  Interveners 

question whether FortisBC provided sufficient quality of information in its AMI Project Application to evaluate 

alternatives and allow Interveners and ultimately the Commission to determine if the public interest is being 

best served by the proposed AMI Project Application.  Interveners raise doubts and concerns about the source 

and quality of the cost estimates and other quantitative assessments used by FortisBC in large part to eliminate 

a wired option from further consideration.  The Interveners also raise strong concerns about the proliferation of 

wireless technologies in their communities and homes without their consent.  Some Interveners, however, 

express support for AMI in general and feel the benefits of AMI may be achievable with wired technologies. 

 

FortisBC argues that the extraordinary relief sought by the Interveners is not justified.  It points out that the 

evidentiary record and Information Request process are not closed and Interveners have the opportunity to 

raise questions for FortisBC to answer.  Further, Interveners may bring forward evidence in the current 

regulatory process. 

 

FortisBC is joined by two Intervener groups opposing the motion.  The Commercial Energy Consumers 

Association (CEC) and the British Columbia Sustainable Energy Association (BCSEA) oppose the motion on the  
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grounds that FortisBC’s Application, after hearing all the evidence and final arguments from the Proceeding, will 

have to stand on its own merits and that the current Proceeding should establish an adequate record on which 

the Commission can base its final decision. 

 

Throughout this process, Interveners have filed evidence that raises specific questions and issues that FortisBC, 

in its own evidentiary filings and final arguments, should address in a thoughtful way.  The Commission 

determines that Interveners have sufficient opportunity to request information from FortisBC and to test that 

information in the evidentiary and oral phase of the Proceeding.  The Commission agrees with the CEC that the 

onus is on, and remains with FortisBC to justify its decisions and expenditures and that FortisBC remains at risk 

for any imprudently incurred costs related to this Application and any alternative it chooses to bring forward.  

The Panel therefore denies the Intervener’s request to suspend the Proceeding.  FortisBC may wish to file, in a 

timely way, additional information it considers might provide additional insight on this matter and address 

specific issues and evidence raised by the Interveners in this Proceeding. 

 
INTRODUCTION 

 

On July 26, 2012, FortisBC Inc. (FortisBC) applied to the Commission, pursuant to sections 45, 46 and 56 of the 

Utilities Commission Act, for approval of the AMI Project Application.  By Order G-105-12 dated August 2, 2012, 

the Commission established a preliminary Regulatory Timetable for a public hearing on the AMI Project 

Application.  On October 30, 2012, Mr. Andy Shadrack submitted a letter on behalf of Area D in the Regional 

District Central Kootenay (RDCK) (Exhibit C13-4), a registered Intervener in this Proceeding (the RDCK letter).  

The RDCK letter requested that the proceedings related to the AMI Project Application be suspended until such 

time that FortisBC provides the Commission with additional information, enabling the Commission to consider a 

comprehensive wired smart meter option.  On the same date, Mr. Michael Jessen submitted a letter on behalf 

of the Nelson-Creston Green Party Constituency Association (Nelson-Creston) (Exhibit C18-3), a registered 

intervener in this Proceeding (the Nelson-Creston letter).  The Nelson-Creston letter submitted that Nelson-

Creston is of the opinion that the Proceedings in this matter should be suspended until FortisBC submits a 

business case to the Commission for installing hard-wired (or wired-in) smart meters for comparison with its 

current wireless proposal. 
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REGULATORY PROCESS 

 

By Order G-169-12 dated November 9, 2012, the Commission established the following Written Process and a 

Timetable for hearing this request for suspension of the Proceeding. 

1. RDCK and Nelson-Creston are to file any further submissions on their suspension requests on or before 
November 16, 2012;  

2. All other Interveners are to file their submissions, if any, on the submissions filed by RDCK and Nelson-
Creston on or before November 23, 2012;  

3. FortisBC is to file its submissions, if any, to the submissions of the Applicants and the other Interveners 
on or before November 30, 2012;  

4. The Applicants are to file their reply submissions, if any, to the submissions of the other Interveners and 
FortisBC on or before December 7, 2012;  

 

In addition to the two applicant Interveners and FortisBC, the following Interveners also provided submissions: 
 

 Riding of BC Southern Interior (BCSI, Alex Atamanenko, MP) (Exhibit C1-2);  

 British Columbia Pensioners’ and Seniors’ Organization (BCPSO) (Exhibit C3-3); 

 British Columbia Sustainable Energy Association (BCSEA) (Exhibit C4-6);  

 Keith Miles (Exhibit C11-4); 

 Commercial Energy Consumers Association (CEC) (Exhibit C17-7); 

 West Kootenay Concerned Citizens (WKCC) (Exhibit C19-6). 
 

Several Interveners posted late submissions according to the Regulatory Timetable:  RDCK (Exhibit C13-10); BCSI 

(Exhibit C1-3); and Jerry Flynn (Exhibit C6-6).  Several of the submissions introduced new issues beyond the 

scope of the suspension request.  Although this information is posted and forms part of the public record in the 

Proceeding, the Panel, in the interests of procedural fairness has only considered submission filed in accordance 

with the Regulatory Timetable and limited to the scope of the request for suspension. 

 

FortisBC filed a response to the Applicant’s reply submissions (Exhibit B-13) which was not contemplated in the 

Procedural Timetable.  The additional arguments and submissions were therefore not considered by the Panel.  

 

SUMMARY OF SUBMISSIONS AND COMMISSION DETERMINATIONS 

 

The request by the two Interveners for the purpose of this process is considered to be two-fold.  First, is the 

request to suspend the Proceeding and second, is the request to require FortisBC to provide additional 



 
APPENDIX A  

to Order G-198-12 
Page 4 of 6 

 
 

FBC-AMI Project – Intervener Request for Suspension of Proceeding  

information and/or a business case to the Commission for a wired smart meter option.  The second part (order 

additional information) is essentially justification for the first part (suspension) in that either additional time is 

needed or that some motivation to file additional information is needed.  Thus, the key question before the 

Panel is:  Should the Commission order FortisBC to file additional information for a wired option?  The question 

of suspension or extension of the Proceeding is secondary. 

 

Under section 45 and 46 of the Utilities Commission Act, an applicant for a Certificate of Public Convenience and 

Necessity (CPCN) must file with the Commission information that the Commission prescribes.  The Commission 

has issued Guidelines which outline required information for filing CPCN applications, attached as Appendix A to 

Commission Order G-50-10.  The Commission has the authority to issue a CPCN, refuse to issue a CPCN or issue a 

CPCN for only a part of the proposed system or upgrade.  The Commission must not issue a CPCN unless it 

determines that the privilege, concession or franchise proposed is necessary for the public convenience and 

properly conserves the public interest. 

 

In its AMI Project Application, FortisBC did include an alternative for a wired option, referred to as a Power Line 

Carrier (PLC) AMI system.  FortisBC states that no PLC proposals were received from any vendors during the 

request for proposal process; however, Itron, the selected vendor, was able to provide an estimate of PLC 

capital costs for a system with nearly equivalent functionality.  (Exhibit B-1, p. 112)  Given the cost comparison 

(with RF wireless), the PLC option was eliminated from further consideration.  (Exhibit B-1 p. 115) 

 

FortisBC in its submission states that “both the Commission and Interveners have had the opportunity to obtain 

information from FortisBC through two rounds of IRs and have made very substantial use of that opportunity” 

and that “By December 14, 2012 FortisBC with have addressed ‘wired’ alternatives in at least 100 IR responses.”  

(Exhibit B-12, p. 2)  FortisBC goes on to say that Interveners will have the opportunity to put additional 

information on the record by: 

a) Filing Intervener evidence on or before the January 24, 2013 deadline; 

b) Requesting a third round of IR’s if Interveners consider additional information to be required after 
receipt of FortisBC’s December 14, 2012 IR responses; and  

c) Cross-examining FortisBC witnesses at the oral hearing in respect of any alleged health, security or 
environmental aspects of wired vs. wireless alternatives. 

FortisBC further states in its submission that even if the Commission were to order filing of additional 

information, this could be done within the existing timeline. 
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Mr. Shadrack, representing Intervener RDCK, purports that the single largest issue is not whether FortisBC 

should be installing smart meters, but whether they be wired or wireless.  He further writes that “rightly or 

wrongly some citizens and customers view [wireless meters] as a danger to their persons – both health wise and 

as a potential invasion of privacy.”  (Exhibit 13-4, p. 2)  In his further submissions (Exhibit C13-6), Mr. Shadrack 

raises questions and concerns regarding FortisBC evidence and responses to Information Requests (IRs) related 

to, among other things: 

a) The source, quality and legality of the PLC alternative quote from the selected RF vendor; 

b) Per installed meter costs of quoted PLC and proposed wireless system relative to other jurisdictions that 
have installed PLC systems including Fortis Alberta; 

c) Customer meter density calculations and how this affects the economics of either PLC or wireless 
options; 

d) Similar quantifiable benefits of either PLC or wireless meters; 

e) Other alternatives for wired options such as fibre optic; 

f) Risks and future benefits of PLC vs. wireless options.  
 

RDCK’s contribution to the public record demonstrates an engaged participation and concern for the public 

interest that this public process depends upon.  The Commission encourages RDCK and all participants in the 

Proceeding to file evidence with supporting reference sources, including expert support if necessary, such that 

the evidence may be given the greatest weight possible.   

 

Nelson-Creston submits it has no argument with the necessity of a smart grid and smart meters to assist in 

reducing demand.  It further submits that wireless meters are neither necessary for the public convenience nor 

properly conserve the public interest and that FortisBC has not presented a fully detailed case for a wired smart 

meter system according to sections 2(i), 2(ii) and 2(iii) of the CPCN Guidelines, Appendix A to Order G-50-10. 

(Exhibit C18-5)  Nelson-Creston raises similar concerns to those of RDCK with respect to the source of PLC cost 

estimate and validity.  Nelson-Creston also provides some examples of decisions and Board/Commission 

directives from other jurisdictions. 

 
Other Interveners in the Proceeding provided some additional noteworthy perspectives.  Alex Atamanenko, MP 

for BCSI provided a letter of support for the suspension request citing “overwhelming concern and opposition 

being expressed by a very engaged public as regards to the wireless aspects of the FortisBC application” and 

absent scientific certainty, the Commission should exercise the “precautionary principle” in this Proceeding.  
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(Exhibit C1-2, p. 1)  Health issues are raised by Mr. Atamanenko; however, these aspects will be included in the 

Oral hearing in March, 2013.  Mr. Keith Miles also supports the suspension request, noting there is a “majority 

consensus” among Interveners for a more fully developed proposal that includes a valid wired option such as 

the one successfully used by Fortis Alberta.  WKCC supports the suspension request as well.     

 

Positions of the parties have not converged.  FortisBC, supported by CEC and BCSEA, argue that the suspension 

request should be denied, thereby allowing the AMI Project Application to move ahead on its own merits.  The 

CEC states that “[T]he onus for requesting a suspension of the proceeding should be to demonstrate that the 

Commission will not have adequate opportunity to hear the necessary evidence with respect to the Application. 

The CEC submits that the FortisBC Application plus all of the answers to information requests and the oral 

hearing proceeding yet to come, along with the opportunity for Interveners to present their evidence and have 

it tested meets the threshold test of establishing an adequate record.”  (Exhibit C17-7) 

 

The BCSEA submits that the “Commission should weigh the merits of the project and alternatives to it after 

hearing all of the evidence and final argument and not on a preliminary motion.”  (Exhibit C4-6) 

 
The Panel finds that the existing and evolving process of reviewing the AMI Project Application does provide 

Interveners an opportunity to bring forward issues and evidence on a wired alternative for FortisBC to 

respond to through information requests, evidence and cross-examination.  The onus is on FortisBC to provide 

sufficient information for the Commission to make a determination that a CPCN for the AMI Project is in the 

public interest and should be granted.  The Commission notes that the comments and concerns raised in this 

process related to health and security will be heard at the Oral Hearing scheduled for March 2013.  Because this 

finding has been made by the Commission Panel, suspension of the proceeding is not required, therefore the 

applications to suspend the proceeding are denied. 

 

The issue of wireless vs. wired technology remains a live issue in this Proceeding.  FortisBC may wish to file 

additional information in a timely way that it considers might provide additional insight on this matter and 

address specific issues and evidence raised by the Interveners in this Proceeding. 

 
 


